
Appeal of Denial of Service Delivery Deadline Extension request 
for Funding Year 2016 471 #161044673 
 
Billed Entity Name:  MSD Mount Vernon 
Billed Entity Number: 130698 
471 Number:    161044673 
FRNs: 1699099814, 1699099887, 1699108527, 1699108537 
 
Contact:   Darsey Carnal, E-Rate Contact 

AdTec, Inc 
    14614 Warner Trail  
    Westfield, IN 46074 
    317-581-0169 
    darsey@adtecerate.com  
 
TEXT OF DECISION WE ARE APPEALING: 
(from RFCDL column titled “Post-Commitment Rationale (FRN Level)” 
Current deadline guidelines and procedures do not allow approval for the reason submitted. 

 
We are appealing the denial of the request for a service delivery extension for these 
FRNs because the post-commitment rationale does not match guidance on the USAC 
website. 
 
BACKGROUND 
The MSD Mount Vernon (MSDMV) planned a full network upgrade for their five 
instructional buildings for the 2016.19 funding year.  The work was divided into three 
sections at each building and the competitive bidding process selected two vendors for 
the work.  The original intent was that work would begin as soon as classes ended in 
these schools (June 2016), but budgets constraints required that E-Rate funding be 
approved prior to work beginning.  The funding approval was not received until 
October 24, 2016 which meant that both service providers had lost five months of 
uninterrupted work.  Work hours during the school year were restricted to after classes 
end for the day to avoid impacting student learning.  This restricted service providers’ 
efforts to make up the lost time and meet the original service delivery deadline of 
September 30, 2017.   They were also impeded by resource allocation issues.  Because 
the work for MSDMV did not begin in June 2016 as planned the service providers had 
to delay equipment delivery and release installation crews to other project that did 
begin on time.  Once notice to proceed was received, both service providers worked 
diligently to reallocate those resources.  Of the twelve FRNs approved for FY 2016-2017, 
the service providers were able to complete the work under eight FRNs, but the late 



start, which lead directly to restricted work hours, kept the service providers from 
matching the pace originally planned for unrestricted summer work and the four FRNs 
covered by this appeal were not completed by the original September 30, 2017 service 
delivery deadline.   
 
ANALYSIS 
The USAC website provided the following guidance regarding service delivery… 
 

In general, non-recurring services must be delivered and installed between July 1 of the relevant funding 
year and September 30, following the June 30 close of that funding year (i.e., 15 months after the 
beginning of the funding year). However, certain recipients have received or may receive extensions of 
the deadline for delivery and installation of non-recurring services. Such extensions can occur for various 
reasons, including: 

 A Funding Commitment Decision Letter (FCDL) is issued by USAC on or after March 1 of the funding 

year for which support is authorized. 

 Operational SPIN changes or service substitutions are approved by USAC on or after March 1 of the 

funding year. SPIN is also known as the service provider's 498 ID. 

 The applicant or service provider requested an extension because the service provider was unable to 

complete delivery and installation for reasons beyond the service provider's control. 

 The applicant or service provider requested an extension because the service provider has been unwilling 

to complete delivery and installation after USAC withheld payment for those services on a properly-

submitted invoice for more than 60 days after submission of the invoice. 

USAC will automatically extend the service delivery deadline in situations where the first two criteria are 
met. Recipients of non-recurring services that fall under the third and fourth criteria must file an FCC Form 
500 on or before the last date to receive service (generally September 30 following the close of the 
funding year) to request an extension of the service delivery deadline. 

 
Work covered by the FRNS included in this appeal was delayed by the lack of a FCDL 
during the first summer of the funding year.  Approval of the funding is a critical factor 
that is clearly beyond a service provider’s control, meeting bullet point three.  The Form 
500 (attached) requesting the extension of the service delivery date was filed on 
September 15, 2017, fulfilling the requirement that it be filed on or before the last date to 
receive service, as detailed in the final paragraph of the guidance. 
 
It is important to note that a service delivery deadline extension would have 
automatically been issued had the FCDL been issued after March 1, 2017 demonstrating 
that lack of funding approval is an issue that adversely affects the schedule of some 
projects.  What this policy does not address is the fact that for some complex projects 



delays of less than the nine months assumed in the first bullet can still make it 
impossible to recover scheduling delays. 
 
ACTION REQUESTED 
We have demonstrated that there is no evidence of waste, fraud or abuse, misuse of 
funds, or a failure to adhere to core program requirements in our request that the 
service delivery deadline be extended for the FRNs listed.  We have demonstrated that 
the request fits the requirement that it be predicated on reasons beyond the service 
providers’ control.  We filed the original request within the timeline required.  We 
request that this service delivery extension be granted, and that Invoice Deadlines be 
extended to match the new service delivery deadlines. 
 
Attachments: 
RFCDL 
Form 500 #67816 
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